Local Assistance Procedures Manual

EXHIBIT 17-E

Sample Change Order Summary

Change
Order No.

SAMPLE CHANGE ORDER SUMMARY

Brief Description

Traffic Control

6” PCC Driveway at
Sta. 41+50 RT.

Additional 18" RCP at
67+70 LT.

Relocate waterline
at 14+25 RT.

Adjust Compensation
AC overrun

Delete Valley Gutters

Contract Amt.

Item Price * Part.

0.00 0.00
255.00 255.00

96.00 0.00

0.00 0.00

0.00 0.00
(-255.00) (-255.00)
$96.00 $0.00

Amt. Exp.
Extra Work **

$4,527.25

0.00

0.00

145.15

(-832.00)

0.00

$3,840.40

Amt.
Part.

$4,527.25

0.00

0.00

145.15

(-832.00)

0.00

$3,840.40

The amount shown as extra work is to be reported as a supplemental expenditure on the final Detail Estimate.

Liquidated Damages/contractors claim: None

Date of completion: 1/2/96

Date of acceptance: 1/5/96

* Amounts shown are included at Bid Prices on Detail Estimate.

** Extra Work (Payment under force account or agreed price).

Distribution: (1) Original-included in Report of Expenditures (2) Copy retained by local agency in project file
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